INTERDEPARTMENTAL MEMORANDUM

City of Saint Paul
Department of Public Works

Clarence Street Project Update
Report submitted by:

Bill Vos
(651)-266-6113

Week of 11/3/08 through 11/7/08

¢ Pavement was sawed and sealed.
e The field east of Clarence was seeded.

Week of 10/27/08 through 10/31/08

Finished raising manholes and valve.
Milled portions of Clarence.
Completed placing sod.

Paved wear course.

Painted striping.

Install signs.

Install lighting.

Week of 10-20-8 through 10-24-08

e Complete grading of boulevards.
e Raised manholes and valves to finished elevation.

Week of 10-13-08 through 10-17-08

= Tower Asphalt completed grading.
= Tower Asphalt placed bituminous base and patched utility cuts.
= City forces poured light bases.

Week of 10-6-08 through 10-10-08

e Completed concrete curbs.



Completed concrete driveways
Completed concrete sidewalks.

Week of 9-29-08 to 10-3-08

Completed sewer and water work.
Completed rough grading.
Began sidewalk and driveways.

Week of 9-22-08 to 9-26-08

Storm sewer work continued on Clarence, Rose and Prosperity; rough grading began on Rose;
and curb was placed on Phalen Boulevard. During the week of September 29th, sewer and water
work will be completed; grading will be done on Rose and Clarence; Phalen Boulevard will be
paved; and curbing will be placed on Clarence.

Week of: 9-15-08 to 9-19-08

Removed curb and pavement on Phalen Blvd for increasing capacity of turn lanes.

Removed curb, pavement and driveway aprons on Clarence from Maryland to Phalen
Blvd.

Removed curb, pavement and driveway aprons on Prosperity from Rose to Clarence and
on Rose near Prosperity.

Connected Cub site to sanitary sewer.

Constructed catch basin on Phalen Blvd and Clarence at Phalen Blvd.
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